EXTENSION OF TIME PROPOSAL

1	Name of work	Supply of water through waters tankers in Ward No. 10. Doddabommasandra
2	Amount of Work Portion	351780/-
3	Estimated Cost	5.00 Lakhs
4	Name of contractor	Vinod Kumar. K.S.
5	Agreement No.	117/19.10.19
6	No. and date under which work order issued	117/19.10.19
7	Time limit originally fixed for completion	111 Days.
8	Date of application by the contractor for granting extension of time	5.2.20
9	Date of receipt of application in the sub division office	5.2.20
10	Extension granted if any	—
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	—
12	Work carried out during 1st extension	—
13	Work carried out during 2nd extension	—
14	Time now applied for	18 Days.
15	Date of recommending time limit applied for	18 Days.
16	Whether the orginal application of the contractor is enclosed.	-
17	Balance of work remaining to be done	~~24.2.20.~~
18	Probable time required for completion of remaining work	24.2.20
19	Cost of work charged establishment charged on the work after the expairy of original period.	-
20	Whether notice as per clause of contract has been issued.	—
21	Remarks of the AEE and the daily rate of penalty proposed	EOT may be Approved with Nominal Penalty.
22	Remarks of the EE with the daily rate of penalty proposed	EOT Approved with Nominal penality

Sunitha. N K
Assistant Engineer

Executive Engineer
Byatarayanapura Division

Assistant Executive Engineer

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore-97